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CONTACTS

Walter Rung

walterr@streamkeeper.org
Project Contact:Adopt A Stream FoundationPrimary Sponsor:

Lead Entity: WRIA 8 LE (King County)

Josh Lambert

Josh.Lambert@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 05/01/2017

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $50,000.00 $50,000.00(0%) (100%) (100%)

Salmon State Projects: $50,000.00 $0.00 $0.00(100%) (0%) (0%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$50,000.00 $50,000.00 $50,000.00

$29,424.96 

$20,575.04 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing: 10/03/2016

Pending Billing:

Number of Billings: 1

No

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 5 Describe the work accomplished during this reporting 

period.

During this reporting period the following work was 

accomplished.  An Archeological survey of the 

worksite was completed, multiple test pits were dug 

within the project site, no significant archeologist 

items were found.  The Archeological report suggest 

that we will need to have an archeologist onsite 

during excavation (archeological monitoring).  

Chinook Engineering completed preliminary project 

designs and design report these were presented to 

WRIA 8 on August 10th 2016.  Comments following 

the presentation of the designs were compiled and a 

“marked up version of the preliminary designs was 

created.  I meet with Fortera and other to discuss the 

possibly of invasive control within the project area 

before and after the construction phase.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

No Project is going as planned, there will be changes to 

the prelininary deisngs to reflext WRIA comments

4 of 5 Tell us about work planned for the next reporting period. During the next reporting period we will work to 

incorporate the WRIA 8 and landowner comments 

into the preliminary designs, once we feel that we 

have incorporated the comments we will present the 

deigns once more to the WRIA.    Only after the 

WRIA is content with our designs will we move to 

final designs.  If this process goes smoothly we hope 

to prepare and submit project permit applications for 

a future construction phase.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/09/2015 X

Data Gathering Started 03/02/2016 X

RFP Complete/Consultant Hired 03/02/2016 X

Progress Report Submitted 06/01/2016 X

Annual Project Billing 06/01/2016 X

Cultural Resources Complete 07/01/2016 X

Progress Report Submitted 10/31/2016 X

Draft Design to RCO 11/01/2016 X

Preliminary Design to RCO 12/31/2016

Progress Report Submitted 04/01/2017

Final Report in PRISM 05/01/2017

Agreement End Date 05/01/2017

Final Billing to RCO 07/30/2017

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Hydraulics Project Approval 

[HPA]

01/31/2017 Fish Enhancment HPA will be applied 

for once deisngs are finalized

Cultural Assessment [Section 

106]

01/31/2017 Will be applied for under the UASCE 

permit for LWD placement and 

Construction
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